nrerfupd Records Center

DRI

SITE: v e o
\

BREAK: V.

OTHER: D§$kl 5°

SDMS DocID 556450

\\

E P A Technical Direction Docuﬁlent

Amendment

401010

01-95-07-0065-D

START CONTRACT #: 68-W5-0009

Activity Type: IV.A.3 Site Inspection Prioritization
Task: Sampling SIP

General Task Description: SIP

Completion Date: 11/14/97

Created On: 08/29/97
DPO/PO:Caroline Marchant
Task Monitor: Dennis Gagne
Task Codes: 21; J; Sl

Site/Project Name: Covitch Property/Former ATF Davidson
Co.

City, State, Zip: Northbridge, MA

SSID #: XX CERCLIS #: MAD046128559

Estimated Cost :$0.00

Estimated Hrs: 115
Dedicated:115
Non-Dedicated:0

Funds Source: CERCLA Site Assessment
DCN #(s):
SCP111 {AAG) Site Assessment $0.00

Deliverable: Letter Report
Overtime: Not Applicable
Reference: No

TDD Expenditure Limit: $21,229.00
Hours: 785
Dedicated Hours: 785
Non-Dedicated Hours: O

Staffing: Dedicated Staff
Priority: High
Start Date: 01/10/97

Comments: Additional 115 LOE added for time incurred dealing with third party contacts, additional

data reviews, summary of PRP analytical data materials and
Sl worksheets. Refer to status report dated 8/27/97.

A. TDD Created By: - Signed by Dennis Gagne/R1/USEPA/US on 08/28/97 04:02:54 PM, according to /US

incorporation of that data into

Y/, c”
"
T

Dennis Gagne

295

08/28/97
Signed On:

B. Reviewed and Approved By: - Signed by Caroline Marchant/R1/USEPA/US on 08/29/97 11:11:38 AM, ac

Project Officer: W %W

Caroline Marchant

Contract Officer:
Not required

08/29/97
Signed On:

Signed On:
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Amendment #01-95-07-0065-D Printed On 08/29/97 at 03:55:23 PM
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E PA Status Report 01-95-07-0065-C

START CONTRACT # 68-W5-0009
Site/Project Name: Covitch Property/Former ATF Davidson DPO/PO: Diane Kelley

Co. Created On: 08/27/97
Activity Type: IV.A.3 Site Inspection Prioritization Estimated Completion Date:
Task: Sampling SIP 06/27/97

General Task Description: SIP

Ceiling for This TDD # Staffing: Dedicated Staff

Estimated Cost:

Estimated Hours:
Dedicated:
Non-Dedicated:

Priority: High

Status Section
Estimated additional funds and hours, above TDD ceiling amounts, required to continue performance for the
period specified in the TDD:
' Additional Cost: $0.00
Additional Hours: 115.0

Contractor Comments:
START is request an amendment in the completion date due to delays resulting from EPA and START
agreeing to allow PRP MCP Tier classification information to be incorporated into the Draft SIP.

Additionally START is requesting additional 115 LOE hours (no additional cost) resulting from additional
time incurred dealing with third party contacts, additional data reviews, summary of PRP analytical data
materials and incorporation of that data into S| worksheets and reports.

Tasks remaining to be completed for this site include incorporation of third party data into the draft
report, and submittal of the draft and final reports. START anticipates no change in the cost (dollars)
required to complete this project. However, the new anticipated completion date and budget (LOE
hours) for the project are 14 November 1997 and 785 LOE hours.

Contractor Signature:
08/27/97
Roy F. Weston Inc. START | Signed On:

Status Report - TDD # 01-95-07-0065-C Printed On 08/27/97 at 05:08:47 PM
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To Amend Projects through ATGS, please provide the following information:

Site Leader’s Name: Mike Jennings Today’s Date: 27 August 1997
Amendment Required by: 1 September 1997

Site/Project Name: Covitch Property/formerly ATF Davidson Property

TDD No./PCS No.: 95-07-0065 D

Additional Hours needed to complete project: 115

Additional Dollars needed to complete project: N/A

New Completion date, if applicable: 11/14/97

New Estimated Budget for the project (hours/dollars): 785 LOE & $21,229

Short explanation of why amendment is needed:

START is request an amendment in the ‘completion date due to delays resulting from EPA and
START agreeing to allow PRP MCP Tier classification information ”incorporated into the Draft
SIP. I~ lag

Additionally START is requesting additional 115 LOE hours (no additional cost) resulting from
additional time dealings with third party contact? additional data reviews, summary of PRP
analytical data rzzfrials and incorporation oféggta into SI worksheets and reports.
%3

Tasks rerfzzninfq to be completed for this site include incorporation of third party data into the
draftAsubmittal of the draft and final reports. START anticipatefno change in the cost (dollars)
required to complete this projecty, However,the new anticipated completion date and budget (LOE
hours) for the project are 14 November 1997 and 785 LOE hours.
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